Michigan Department Of Transportation 1130 (03/15)

PROGRESS SCHEDULE

Information required by MDOT in order to establish a construction schedule.

Distribution: Original - Finance/Contracts, copy - Region, copy - Project files

FILE 102

CONTROL SECTION Green Acres Drain Drainage Improvements PROPOSAL ITEM NUMBER	JOB NUME	2150723	✓ INITIAL	UPDATE
OUTLINE OF PROPOSED ORDER OF WORK FOR CONTRO	OLLING WORK I	TEMS - when approved, the	is outline will become	part of the contract.
CONTROLLING WORK	KITEM		DURATION OF CONTROLLING OPERATION	
CALENDAR DAY WORK DAY CALENDAR	DATE	ATTACHMENT CRITICAL PATH BAR CHART LINEAR SCHEDULE	START (Date/Work Day)	COMPLETE (Date/Work Day)
Tree/Brush removals			4/17/17 Monday	4/18/17 Tuesday
Drain Clean out			4/19/17 Wed	4/21/17 Friday
				
		·		
REMARKS				
CONTRACT COMPLETION WORKDAYS		Conformance with progress clause and proposal (Maintain traffic requirements) Yes		
OPEN TO TRAFFIC DATE(S) WORKDAYS A L B bid 2		Overlapping dates? No Yes, If yes, attach justification. If A + B bid or rental (lane/bridge/ramp), is schedule in accordance with contract? Yes		
A + B bid? No Yes , If yes, enter date(s): Lane/Bridge/Ramp rental No Yes	Ince	entive/ Disincentive? No		
CONTRACTOR NAME (PRINT) John Bodbyl		AL AGENCY	enave ampurit. \$	DATE
CONTRACTOR SIGNATURE DATE		OT APPROVAL - CONSTRUCTI	ON/PROJECT ENGINEE	R DATE