

Materials Management Plan First Steps Timeframe Chart

	1/8/2024	February	March	April	May	June	July	August	September	October	November	December	Jan-25	Feb-25
Task														
EGLE Director initiates Materials Management Plans														
Within 180 days														
Determine who will be responsible as the CAA														
CAA corresponds with adjacent counties														
Develop Interlocal or other agreements (if applicable)														
CAA files Notice of Intent (NOI)														
36 month clock to complete plan begins														
Within 30 days of filing NOI														
Send copy of NOI to all County Municipalities														
Publish NOI in newspaper, media, etc.														
Request Municipalities to add NOI to websites														
Within 180 days of filing NOI														
CAA identifies DPA (Within 120 days of filing NOI)														
CAA appoints MMPC														
DPA develops Work Program w/MMPC														
MMPC approves Work Program														
EGLE approves Work Program														
Eligible for MMP grant														

MMP DUE: