

PROGRESS SCHEDULE

Information required by MDOT in order to establish a construction schedule.
Distribution: Original - Finance/Contracts, copy - Region, copy - Project files

FILE 102

CONTROL SECTION Van Raalte Drain Improvements	JOB NUMBER	<input checked="" type="checkbox"/> INITIAL	<input type="checkbox"/> UPDATE
PROPOSAL ITEM NUMBER	LETTING DATE		

OUTLINE OF PROPOSED ORDER OF WORK FOR CONTROLLING WORK ITEMS - when approved, this outline will become part of the contract.

CONTROLLING WORK ITEM	ATTACHMENT		DURATION OF CONTROLLING OPERATION	
	START (Date/Work Day)	COMPLETE (Date/Work Day)		
<input type="checkbox"/> CALENDAR DAY <input type="checkbox"/> WORK DAY <input type="checkbox"/> CALENDAR DATE	<input type="checkbox"/> CRITICAL PATH			
	<input type="checkbox"/> BAR CHART			
	<input type="checkbox"/> LINEAR SCHEDULE			
Traffic Control Set Up	5/1/17	5/1/17		
Remove Drives and Pavement	5/1/17	5/1/17		
Place Storm	5/2/17	5/8/17		
Gravel Road and Drives	5/9/17	5/9/17		
Paving	5/10/17	5/10/17		
Gravel Shoulders/ Restoration	5/11/17	5/11/17		
Televise/ Cleanout Storm	5/12/17	5/12/17		
Open to Traffic	5/15/17	5/15/17		

REMARKS

CONTRACT COMPLETION		Conformance with progress clause and proposal (Maintain traffic requirements) <input type="checkbox"/> Yes	
WORKDAYS		Overlapping dates? <input type="checkbox"/> No <input type="checkbox"/> Yes, If yes, attach justification.	
OPEN TO TRAFFIC DATE(S)		If A + B bid or rental (lane/bridge/ramp), is schedule in accordance with contract? <input type="checkbox"/> Yes	
WORKDAYS		Incentive/ Disincentive? <input type="checkbox"/> No <input type="checkbox"/> Yes	
A + B bid? <input type="checkbox"/> No <input type="checkbox"/> Yes, If yes, enter date(s): _____		If yes, enter maximum total incentive amount: \$ _____	
Lane/Bridge/Ramp rental <input type="checkbox"/> No <input type="checkbox"/> Yes			
CONTRACTOR NAME (PRINT) Jason Leeuw		LOCAL AGENCY	DATE
CONTRACTOR SIGNATURE	DATE 3/15/17	APPROVAL - MDOT'S ENGINEER FOR REGION (Signature)	DATE